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The Contractor's signature certifies the accuracy and completeness of these estimated production figures.
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Description

Mobilization
Water Management
Topsoil Salvage
Dirt Work
Soil Amendment
Manure Handling
Scarify
Topsoil Handling
Fert. & Seeding
Force Account
Clean-up

Orig. Quantity

1
1

8150
820000

10000
5000

73
7950

75
1
1

Unit Price

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

Change Order(s)

Original Contract

Grand Total

Contract Balance

Project Manager:

AML Director:

Grant & Contracts:

Spec No.

(1)
(2)

(3)
(4)

(5)
(6)

(7)
(8)

(9)
(10)
(11)

Contract No.: 	 AM-562-08
Date of Invoice: 	 11/03
Dates Service Rendered: 10/20/08 to 10/31/08

$0.00

$1,160,963.04

$1,196,315.57

$178,582.20

Previous Invoices
Quantity

0.80
0.95

8150.00
695160.00

Change Order(s)

Amount Paid

Amount

$11,861.14
$67,144.35
$16,463.00

$750,772.80
$0.00
$0.00
$0.00
$0.00 4-
$0.00
$0.00
$0.00

$846,241.28

$24,257.32

$870,498.60

Current Invoice
Quantity

0.05

122783

Change Order(s)

AMOUNT DUE

Amount

$0.00
$3,533.91

$0.00
$132,605.64

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$136,139.55

$11,095.21

$147,234.76

cV (Jot) 3- ot:)

Bid Amount

$14,826.42
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

( it-Ds 76)
vq- cut /
q000

P-c) ,././// G 0

Unit

L. Sum
L. Sum
Cu. Yds.
Cu. Yds.
Cu. Yds.
Cu. Yds.
Acres
Cu. Yds.
Acres
L. Sum
L. Sum

Total To Date
Quantity 	 Amount

	

0.8
	

$11,861.14

	

1
	

$70,678.26

	

8150
	

$16,463.00

	

817943
	

$883,378.44

	

0
	

$0.00

	

0
	

$0.00

	

0
	

$0.00

	

0
	

$0.00

	

0
	

$0.00

	

0
	

$0.00

	

0
	

$0.00

$982,380.84

Total CO. 	 $35,352.53

Total Amt. 	 $1,017,733.37

INVOICE:
	

010

Project: 	 COLUMBUS PHASE 9
Project No.: 	 08160

Contractor:
	

Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718
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